TN AT OO S oy

U.S. Department of Energ CCN: 100471
Office of River Protection

Mr. R. J. Schepens 0T 04 7200
Manager

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

Dear Mr. Schepens:

CONTRACT NO. DE-AC27-01RV14136 - REQUEST FOR EXTENSION TO SUBMIT
PAGE CHANGES PER U'S. DFT ' pTTITNT OQF RBP4 E’PEF' TTAT T
AUTHORIZATION BA wi '

REVISION 0, AND 24590 \Vl P 8]1, LNS 04 093 REV ISIUN 0

Reference;: CCN 099005, Letter, from R. J. Schepens, ORP, to J. P. Henschel, BNI, “Approval
of Bechtel National, Inc. (BNI) Authorization Basis Amendment Requests (ABAR)
24590-WTP-SE-ENS-04-013, Revision 0, Vacuum Box Leak Testing, and 24590-
WTP-SE-ENS-04-093, Revision 0, Closure Welds,” 04-WTP-190, dated
August 30, 2004,

The U.S. Department of Energy (DOE), Office of River Protection (ORP) approved
Authorization Basis Amendment Requests (ABAR) 24590-WTP-SE-ENS-04-013, Revision 0,
and ABAR 24590-WTP-SE-ENS-04-093, Revision 0 (Reference). The approval of these
ABARSs is subject to Bechtcl National, Inc. (BNI) making the modifications to the Safety
Requirements Document Volume IT (SRD) as discussed in the Reference. The ABAR changes
are required to be implemented in the SRD by September 30, 2004,

Because of the additional SRD) requirement changes, as noted by the DOE safety evaluation rcport
conditions of approval, which require further BNI review and approval, BNI is requesting a two-

week extension to implement these changes into the SRD. The changes will be implemented by
October 15, 2004.

If you have any questions, please contact Mr. Bill Spezialetti at 371-3074.
Very truly yours,

4@4 RECEIVED

I. P. Henschel
Project Director OCT 05 2004
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